

SELAB2

Project Title:

Local Sports Tournament & Bracket Manager

Name: KUNCHA PRANAY KRISHNA

SRN: PES1UG24CS242

Section: D

Jira Project Details

Project Name: Local Sports Tournament & Bracket Manager

Project Type: Scrum

Project Management Type: Company-managed

Spaces / Local Sports Tournament & Bracket Manager

LSTBM board

Summary

List

Active sprints

Backlog

Calendar

Timeline

Docs

Forms

Development

Reports

Goals

Capacity

Ask AI

Search work

PK

Filter



Group

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	
	LSTBM-1 Tournament Setup & Bracket Management	Unassigned	PK Pranay Krishna	Medium	To Do	Unresolved	27 Aug 2024	
	LSTBM-2 Match Score & Tournament Progression	Unassigned	PK Pranay Krishna	Medium	To Do	Unresolved	27 Aug 2024	
	LSTBM-3 Standings & Tiebreaker Management	Unassigned	PK Pranay Krishna	Medium	To Do	Unresolved	27 Aug 2024	
	LSTBM-4 Manage Tournament Participants	Unassigned	PK Pranay Krishna	High	Done	Unresolved	27 Aug 2024	
	LSTBM-5 Select Tournament Format	Unassigned	PK Pranay Krishna	High	Done	Unresolved	27 Aug 2024	
	LSTBM-6 Generate Seeded Tournament Bracket	Unassigned	PK Pranay Krishna	High	Done	Unresolved	27 Aug 2024	
	LSTBM-7 Record and Update Match Scores	Unassigned	PK Pranay Krishna	High	Done	Unresolved	27 Aug 2024	
	LSTBM-8 Automatically Advance Winning Team	Unassigned	PK Pranay Krishna	High	Done	Unresolved	27 Aug 2024	
	LSTBM-9 Update Standings and Apply Tiebreakers	Unassigned	PK Pranay Krishna	High	Done	Unresolved	27 Aug 2024	

Create

9 of 9

This contains epics and user stories



Reflection Questions

1. Did your estimations reflect the actual effort?

Yes. The story point estimations reasonably represented the relative effort and complexity of the user stories. Simpler tasks, such as selecting the tournament format, were assigned fewer story points, while more complex features, such as updating standings and applying tiebreakers, were assigned higher story points.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to the importance of each feature for the Local Sports Tournament & Bracket Manager. Basic functionalities such as managing teams, selecting the tournament format, and generating brackets were given priority before advanced functionalities such as score updates, automatic winner advancement, and standings management.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned Scrum workflow. The selected user stories were added to the sprint and progressed through the **To Do**, **In Progress**, and **Done** stages. The work planned for each sprint was completed according to the sprint structure, demonstrating how tasks can be organized and tracked using Jira.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart provided a visual representation of the remaining work throughout the sprint. It showed how the story points decreased as user stories were completed. This helped in understanding the team's capacity and whether the amount of work planned for the sprint was realistic and manageable.